

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. Contract ID Code	Page	of Pages
2. Amendment/Modification No. 0011	3. Effective Date May 18, 2006	4. Requisition/Purchase Req. No. AJF60000-6-00689	5. Project No. (if applicable)	1	3
6. Issued By DOC/NOAA/AGO Staff Office & External Clients, AD 1305 East West Highway, Rm 7601 Silver Spring, MD 20910 JOEL L. PERLROTH 301-713-0838 x205		7. Administered By (If other than Item 6) SEE BLOCK 6		Code	
8. Name and Address of Contractor (No., Street, County, and Zip Code) VT HALTER MARINE, INC P.O. BOX 1328 PASCAGOULA MS 395681328			(X)	9A. Amendment of Solicitation No.	
Vendor ID: 00001215 DUNS: 118359939				9B. Date (See Item 11)	
CAGE: 3BJ86			X	10A. Modification of Contract/Order No. DG133E-04-CN-0036	
Code				10B. Date (See Item 13) Oct 20, 2005	
Facility Code					

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting and Appropriation Data (if required)
\$ US 0.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.



- (x) A. This change order is issued pursuant to: (Specify authority) The changes set forth in item 14 are made in the Contract Order No. in item 10A.
- B. The above numbered Contract/Order is modified to reflect the administrative changes (such as changes in paying office, appropriation date, etc.) Set forth item 14, pursuant to the authority of FAR 43.103 (b)
- C. This supplemental agreement is entered into pursuant to authority of:
- X D. Other (Specify type of modification and authority)
Mutual Agreement of the Parties

E. IMPORTANT: Contractor is not, is required to sign this document and return 3 copies to the issuing office.

14. Description of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this Modification 0011 is to 1) extend the period of performance for CLIN 0003 by forty-five (45) days from May 31, 2006 to July 15, 2006 at no additional cost to the Government to allow sufficient time for technical information to be provided by the Contractor for the sea keeping performance of the SWATH and also allow sufficient review time by the Government. 2) extend the Option Exercise Date in Section B-3, CLIN 0004, to twenty-one and a half (21.5) months, at no additional cost to the Government, and (3) extend the date after exercising CLIN 0003, in Section F, for the Coastal Mapping Vessel Contract Design and Documentation completion, to twenty-one and a half (21.5) months, at no additional cost to the Government as provided in accordance with the attached pages.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name and Title of Signer (Type or Print) BOYD E. KING, CEO		16A. Name and title of Contracting Officer (Type or Print) JOEL L. PERLROTH Contracting Officer Joel.L.Perlroth@noaa.gov	
15B. Contractor/Offeror  (Signature of person authorized to sign)		15C. Date Signed 29 MAY 2006	16B. United States of America  (Signature of Contracting Officer)
NSN 7540-01-152-8070		30-105	16C. Date Signed 5/31/2006

SCHEDULE

Item No.	Supplies/Services	Quantity	Unit	Unit Price	Amount
0003	Contract Design and Documentation (CMV)	1	LT	794,513.00	794,513.00
0004	Detail Design and Construction and Documentation of One (CMV)	1	LT	9,313,237.00	9,313,237.00

The price for CLIN 0003, Contract Design and Documentation (CMV), shall remain unchanged at \$794,513.00

The price for CLIN 0004, Detail Design and Construction and Documentation of One (CMV), shall remain unchanged at \$9,313,237.00

The Not-to-Exceed total price for CLIN's 0003 and 0004 remain unchanged at \$10,107,750.00

The Section "B" prices for CLINs 0005 through 0011 shall remain unchanged.

The Section "B" prices for CLINs 0012 through 0021, shall remain unchanged.

The Government is in receipt of VT Halter Marine, Inc. request for delay, enclosure (VTHM letter M286-0215 dated May 2, 2006) Contract Problem Identification Report - No. 002-0

VT Halter Marine, Inc. has requested forty-five (45) additional days to complete performance of this contract (CLIN 0003) at no additional cost to the Government.

The Government has concluded its' evaluation and determined that VT Halter Marine's failure to perform was caused by causes beyond its control and without the fault or negligence of the firm. Accordingly, the completion date for CLIN 0003 is extended to July 15, 2006.

The total contract value remains unchanged as follows:

From: \$6,501,285.00 By: \$ 0.00 To: \$6,501,285.00

Except as provided herein to Item 14, all other terms and conditions of the contract identified in Item 10A remain unchanged.