

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. Contract ID Code	Page of Pages 1 75
2. Amendment/Modification No. 0013	3. Effective Date Sep 7, 2006	4. Requisition/Purchase Req. No. NAAN0000-6-00350	5. Project No. (if applicable)		
6. Issued By DOC/NOAA/AGO STAFF OFFICE & EXTERNAL CLIENTS, AD 1305 EAST WEST HIGHWAY, RM 7601 SILVER SPRING, MD 20910 JOEL L. PERLROTH 301-713-3478 x142		Code F6001201		7. Administered By (if other than Item 6) SEE BLOCK 6 Code	
8. Name and Address of Contractor (No., Street, County, and Zip Code) VT HALTER MARINE, INC P.O. BOX 1328 PASCAGOULA MS 395681328				(X)	9A. Amendment of Solicitation No.
Vendor ID: 00001215 DUNS: 118359939					9B. Date (See Item 11)
CAGE: 3BJ86				X	10A. Modification of Contract/Order No. DG133E-04-CN-0036
					10B. Date (See Item 13) Oct 20, 2005
Code	Facility Code		11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS		
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
12. Accounting and Appropriation Data (if required) See Schedule \$ US 9,919,535.00					
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					
(x)	A. This change order is issued pursuant to: (Specify authority) The changes set forth in item 14 are made in the Contract Order No. in item 10A.				
	B. The above numbered Contract/Order is modified to reflect the administrative changes (such as changes in paying office, appropriation date, etc.) Set fourth item 14, pursuant to the authority of FAR 43.103 (b)				
	C. This supplemental agreement is entered into pursuant to authority of:				
X	D. Other (Specify type of modification and authority) FAR 52.217-9 OPTION TO EXTEND THE TERM OF THE CONTRACT (MAR 2000)				
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return 3 copies to the issuing office.					
14. Description of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)					

Modification No. 0013 to Contract DG133E-04-CN-0036 is being issued to exercise option CLIN 0004 for the Detail Design and Construction and Documentation of One Coastal Mapping Vessel, CLIN 0012 for the 30 Year Structural Fatigue Life and CLIN 0016 for the Bow Thruster Installation.

- Section B is hereby modified to include revised pricing for the Detail Design and Construction.
- Section F period of performance is hereby modified to read 20.5 months for delivery.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name and Title of Signer (Type or Print) BOYD E. KING CEO	16A. Name and title of Contracting Officer (Type or Print) JOEL L. PERLROTH Contracting Officer Joel.L.Perlroth@noaa.gov 301-713-3478 x142
15B. Contractor Offeror <i>Boyd E King</i> (Signature of person authorized to sign)	15C. Date Signed 21 SEP 06
15B. Contractor Offeror <i>Boyd E King</i> (Signature of person authorized to sign)	16B. United States of America <i>[Signature]</i> (Signature of Contracting Officer)
15C. Date Signed 21 SEP 06	16C. Date Signed 9/22/2006

3. Section J Matrix of Deliverables is hereby modified to incorporate updated drawings as accepted at the Critical Design Review (CLIN 0003).

As a result of the issuance of this modification No. 0013 the total contract obligated amount is hereby increased from \$6,434,876.00 by \$9,919,535.00 to \$16,354,411.00.

Table of Contents

Page

0003	Contract Design and Documentation (CMV) Funding is being reallocated from CLIN 0005 to CLIN 0003 due to an administrative error. As such, the total funding for CLIN 0003 \$794,513.00 by \$58,363.00 \$852,876.00. Accounting and Appropriation Data: 14.06.C2PF1HV.PVT.32.060801006.080 0000000000000.31140000 US\$ 58,363.00 14.04.A2PM1HV.PVT.24.060801006.080 0000000000000.31140000 US\$ 794,513.00	1	LT	852,876.00	852,876.00
0004	Detail Design and Construction and Documentation of One (CMV) Accounting and Appropriation Data: 14.06.B2PF1HV.PVT.28.060801006.080 0000000000000.31140000 US\$ 150,031.23 14.04.72PM1HV.PVT.16.060801006.060 8000000000000.31140000 US\$ 2,150,400.00 14.04.A2PM1HV.PVT.24.060801006.060 8000000000000.31140000 US\$ 3,281,600.00 14.06.D2PF1HV.PVT.36.060801006.080 0000000000000.31140000 US\$ 3,355,125.16 14.06.C2PF1HV.PVT.32.060801006.080 0000000000000.31140000 US\$ 6,233,343.61	1	LT	15,170,500.00	15,170,500.00
0005	Additional Spares, Repair Parts, Special Tools, and Support and Test Equipment (See Notes E and F)	1	LT	400,000.00	400,000.00
0006	Outfitting Materials (See Notes E and F)	1	LT	250,000.00	250,000.00
0007	Labor for Additional Government Requirments (See Notes E, F, and G)	2500	HR	46.59	116,475.00
0008	Materials for Additional Government Requirements (see Notes E and F)	1	LT	30,000.00	30,000.00
0009	Special Studies See Notes E, F and G)	2500	HR	59.01	147,525.00
0010	Labor for Government Material Installation Support (See Notes E, F, and G)	2000	HR	46.59	93,180.00
0011	Material for Government Installation Support (See Notes E and F)	1	LT	30,000.00	30,000.00
0012	30 Year Structural Fatigue Life	1	LT		

Table of Contents

Page

			27,288.00	27,288.00	
	Accounting and Appropriation Data: 14.06.D2PF1HV.PVT.36.060801006.080 0000000000000.31140000 US\$ 27,288.00				
0013	Aft Control Station Maneuvering Control	1	LT	120,554.00	120,554.00
0014	Dynamic Positioning System	1	LT	723,516.00	723,516.00
0015	Automated Actuation System	1	LT	202,292.00	202,292.00
0016	Bow Thruster Installation	1	LT	153,747.00	153,747.00
	Accounting and Appropriation Data: 14.06.D2PF1HV.PVT.36.060801006.080 0000000000000.31140000 US\$ 153,747.00				
0017	ABS Integrated Bridge System	1	LT	406,827.00	406,827.00
0018	Increased A-Frame Working Load	1	LT	235,225.00	235,225.00
0019	Increased Crane Working Load	1	LT	84,225.00	84,225.00
0020	Extended Guaranty Period Nine (9) Month Guaranty Period	1	LT	128,932.00	128,932.00
0021	Twelve (12) Month Guaranty Period	1	LT	257,861.00	257,861.00