16-May-11

FY 2011 FLEET ALLOCATION PLAN

(REVISION #1)

	DAS / OD	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
MOC Pacific(1)													
RAINIER	87 / 103	SHAKEDOWN/WINTER REPAIRS/SEA TRIALS PUGET SOUND 28									FLEET INSP; COAST SURVEY NOS WEST PRINCE OF WALES 59		
FAIRWEATHER	134 / 176	COASTAL SURVEY NOS SE AK-CHATHAM 36			DOCKSIDE REPAIR ISM/STCW TRAINING				ST 2; COAST SURVEY NOS KODIAK,AK 29	COAST SURVEY NOS ARCTIC-KOTZEBUE,AK 57			FLEET INSPECT; TR 10
MILLER FREEMAN(2)	14 / 14	FOCI BS 14				INACTIVE STATUS							
OSCAR DYSON	136 / 154	RANGE GOA 9		DOCKSIDE REPAIR ISM/STCW TRAINING		ST 2			TR 8; FOCI BS 14; LARVAL BS 10	POLLOCK GULF OF ALASKA	FLT INSP; NMFS 56	BASIS NMFS BERING SEA 27	FOCI 10
KA'IMIMOANA	220 / 231	TAO ARRAY NWS EASTERN TROPICAL PACIFIC 66			TAO ARRAY NWS EASTERN TROPICAL PACIFIC 96					DOCKSIDE REPAIR ISM/STCW TRAINING	TAO ARRAY NWS EASTERN TROPICAL PACIFIC 58		FLEET INSP
MCARTHUR II	220 / 256	HICEAS NMFS PACIFIC 73		DOCKSIDE REPAIR ISM/STCW TRAINING				NRDA-TOYO & MOGNESS PROJECTS GULF OF MEXICO				FI 14	
HI'IALAKAI	173 / 183	RAMP NOS MHI 30; TR 1		DRYDOCK PERIOD ISM/STCW TRAINING		ST 3	MARAMP NOS/NMFS MARIANAS/WAKE 69			FLEET INSP 1	WHO 10	RAMP NOS NWHI 30; DA 4	BIOGEO NOS HAWAII 25
OSCAR ELTON SETTE	146 / 146	CET ECO ASSESS HAWAIIAN IS 26		DOCKSIDE REPAIR ISM/STCW TRAINING		ST 1; E&O HI 5	EOD FISH OCEO MHI 29	MS CAMP EOP MHI 21		FLEET INSPECT	GT 4; AUV 10; IEA HI 14	MS CAMP EOP MHI 21	LH MHI 15
BELL M. SHIMADA	153 / 176	DRYDOCK TRANSITS/SHAKEDOWN CRUISES/FCT-FMT WEST COAST/PUGET SOUND 28						SPRING CALCOFI EOP WEST COAST 36	TEST WC/AK 18		GT 3; PACIFIC HAKE NMFS WEST COAST & CANADA 70		FLEET INSP
MOC Atlantic(1)													
RONALD H. BROWN	137 / 156	DP COR GOM 28; DP COR SAB 15; WBTS/NTAS ATLANTIC 23				FLEET INSPECT; ST 1		DOCKSIDE REPAIR ISM/STCW TRAINING			ST 2; PNE/CLIVAR ATLANTIC 68		OAR
OKEANOS EXPLORER	137 / 154	FLEET INSPECT 12		DRYDOCK PERIOD ISM/STCW TRAINING			ST 1; SS/PT W COAST 16	ROV WC 10		EXPLORATION - MAPPING OAR GALAPAGOS ISLAND 45	EXPLORATION - MAPPING OAR CAYMAN/GOM/EAST COAST 53		
THOMAS JEFFERSON	133 / 138	C SURVEY NOS CHESAPEAKE 24		ISM/STCW TRAINING				COASTAL SURVEY NOS VIRGINIA COAST 69		FLEET INSPECT; DOCKSIDE REPAIR ISM/STCW TRAINING	C SURVEY NOS BLOCK IS 40		
OREGON II	185 / 189	SEAMAP NMFS GULF OF MEXICO 39	FLEET INSPECT	DOCKSIDE REPAIR ISM/STCW TRAINING		NRDA GOM 27		SM REEF FISH GOM 20		SUMMER GNDFSH NMFS GULF OF MEXICO 39	SHARK/RED SNAPPER NMFS ATL/GULF OF MEXICO 60		
PISCES	188 / 190	3; TRAWL CAL WITH R2 NMFS GULF OF MEXICO 40	NRDA GOM 18	DOCKSIDE REPAIR ISM/STCW TRAINING			FLEET INSPECT; ST 1; NRDA GOM 20; T 3		REEF FISH S. ATL 19	CORALS FL 16; NRDA GOM 21	5; NRDA GOM 21		NRDA GOM 21
HENRY B. BIGELOW	189 / 189	AUTUMN BTM NMFS NORTH ATLANTIC 39; TR 5		DRYDOCK PERIOD ISM/STCW TRAINING		ST 3	SPRING BOTTOM TRAWL NMFS NORTH ATLANTIC 59			FLEET INSPECT; CETACEAN & TURTLE NMFS NORTH ATLANTIC 53	HAB 8		AUT BTM NMFS NORTH ATL 22
DELAWARE II	164 / 164	AHHS ATL 10; BEN HA ATL 6; ECO MON ATL 25			LMRCSC ATL 9	FLEET INSPECT; ECO MON ATL 18	DOCKSIDE REPAIR ISM/STCW TRAINING		RW NMFS ATL 16	ECO MON ATL 21	GT 1; SURFCLAM NMFS ATLANTIC 36		AHHS NMFS ATLANTIC 22
GORDON GUNTER	179 / 188	NRDA GOM/ATL 39		DOCKSIDE REPAIR ISM/STCW TRAINING				SPRING ICHTHYO NMFS GULF OF MEXICO 58		PELAGIC MAMMALS NMFS ATLANTIC 44	FLEET INSPECT	SM FALL ICHTHYO NMFS GULF OF MEXICO 38	
NANCY FOSTER	157 / 175	REEF FISH ATL 19; TR 1		DRYDOCK PERIOD ISM/STCW TRAINING			ST 3; COM CR ECONOS CARIBBEAN 24	CRER NOS CAR 20	GRNMS ATL 14	NC OAR ATL 16	FLEET INSPECT; 3	FK FL 12; RC 10	FBNMS GOM 14; MESO CORALS FLORIDA 21
FERDINAND R. HASSLER	60 / 60	WARM LAYUP EAST COAST 60											
Fleet Totals	2812 / 3042												

NOTES: (DAS = DAYS AT SEA, OD = OPERATING DAYS, FAP = FLEET ALLOCATION PLAN)

1. FAP PREPARED TO REFLECT FUEL ESTIMATE OF $2.64/GAL FOR Q1 AND $2.84/GAL FOR Q2-Q4. FAP SHOWS ACCOMPLISHED DAS FROM OCTOBER TO MID MAY AND PLANNED DAS FROM MID MAY TO SEPTEMBER.
2. INACTIVE STATUS DUE TO NO FUNDS AVAILABLE FOR MAJOR REPAIR PERIOD.

Resilient Coastal Communities | Healthy Oceans | Climate Adaptation & Mitigation | Weather Ready Nation
Deep Water Horizon | Shipyard Transit/Shakedown Cruises/Sea Trials/Fleet Inspection/Warm Layup

OMAO	5/16/2011 Date	NESDIS	5/16/11 Date	NMFS	Date
NWS	5/16/11 Date	OAR	5/16/11 Date	NOS	5/16/11 Date