

# FY 2010 DRAFT FLEET ALLOCATION PLAN

PLEASE READ NOTES BELOW

	DAS / OD	PFDD
<b>MOC Pacific (1)</b>		
RAINIER	0 / 0	0
FAIRWEATHER	207 / 246	0
MILLER FREEMAN	181 / 196	0
OSCAR DYSON	200 / 219	37
KA'IMIMOANA	208 / 218	33
MCARTHUR II	211 / 235	0
HI'IALAKAI	217 / 226	42
OSCAR ELTON SETTE	201 / 214	23
BELL M. SHIMADA(2)	160 / 222	0
<b>MOC Atlantic (1)</b>		
RONALD H. BROWN	200 / 240	23
OKEANOS EXPLORER	229 / 259	55
THOMAS JEFFERSON	209 / 237	0
OREGON II	144 / 149	14
PISCES(2)	170 / 184	0
HENRY B. BIGELOW	208 / 214	45
DELAWARE II	135 / 135	0
GORDON GUNTER	185 / 195	3
NANCY FOSTER	179 / 212	6
FERDINAND R. HASSLER	50 / 60	0
<b>Fleet Totals</b>	<b>3294 / 3661</b>	<b>281</b>

	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
RAINIER												
FAIRWEATHER												
MILLER FREEMAN												
OSCAR DYSON												
KA'IMIMOANA												
MCARTHUR II												
HI'IALAKAI												
OSCAR ELTON SETTE												
BELL M. SHIMADA(2)												
RONALD H. BROWN												
OKEANOS EXPLORER												
THOMAS JEFFERSON												
OREGON II												
PISCES(2)												
HENRY B. BIGELOW												
DELAWARE II												
GORDON GUNTER												
NANCY FOSTER												
FERDINAND R. HASSLER												

**Program Funded Days (PFDDs):**

NMFS = 118  
 OAR = 87  
 NOS = 45  
 NWS = 31

NOTES: (DAS = DAYS AT SEA, OD = OPERATING DAYS)

- PROGRAM FUNDED DAYS (PFDDs) ARE INCLUDED WITHIN EACH SHIP'S DAS TOTAL AND IDENTIFIED WITH SPECIFIC PROJECT(S) ON THE PROJECTS DESCRIPTION TAB THAT ACCOMPANIES THIS ALLOCATION PLAN.
- OMAO WILL MAXIMIZE PROGRAM UTILIZATION OF NEWLY DELIVERED FSvs DURING THE SHAKEDOWN PERIODS. THERE IS NO IMPLIED GUARANTEE THAT THE VESSELS WILL BE MISSION READY. OMAO WILL WORK CLOSELY WITH PROGRAMS TO IDENTIFY POTENTIAL PROJECT SHAKEDOWN AVAILABILITY.

Commerce and Transportation   Ecosystems   Climate   Weather and Water   Shipyard Transit/Shakedown/Sea Trials

IS/	9/21/2009	IS/	9/21/2009
OMAO	Date	NMFS	Date
IS/	9/21/2009	IS/	9/21/2009
NWS	Date	NOS	Date