

# FY 2007 SHIP ALLOCATION PLAN Through 2nd Quarter

## Plan Based on President's Budget

PLEASE READ NOTE BELOW

**MOC Pacific**

	DAS	OD
RAINIER	43 / 46	
FAIRWEATHER	43 / 48	
MILLER FREEMAN	81 / 85	
OSCAR DYSON	58 / 62	
KA'IMIMOANA	80 / 90	
MCARTHUR II	66 / 76	
OSCAR ELTON SETTE	61 / 62	
DAVID STARR JORDAN	85 / 88	
JOHN N. COBB	2 / 2	
HI'IALAKAI	54 / 55	

**MOC Atlantic**

RONALD H. BROWN	80 / 87	
THOMAS JEFFERSON	25 / 30	
OREGON II	63 / 65	
ALBATROSS IV	87 / 87	[1]
HENRY B. BIGELOW	30 / 30	
DELAWARE II	48 / 48	
GORDON GUNTER	87 / 89	
NANCY FOSTER	63 / 68	[1]
RUDE	32 / 40	

**Fleet Totals**

1088 / 1158

**Charter**

TBD

TBD

	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
RAINIER	COASTAL SURVEY MTS WASH/PUGET SOUND 33	2	10 WEEK DRYDOCK PERIOD ISM/STCW TRAINING			CS 2 WA 6						
FAIRWEATHER	COASTAL SURVEY MTS PWS - ORCA BAY 27	3	10 WEEK DRYDOCK PERIOD ISM/STCW TRAINING			CS 3 AK 10						
MILLER FREEMAN	FOCI EOP GOA 17	2	10 WEEK DRYDOCK PERIOD ISM/STCW TRAINING		POLLOCK & MAMMAL 2 GOA/BERING	EOP 60						
OSCAR DYSON	5		DOCKSIDE REPAIR ISM/STCW TRAINING		TR WINTER POLLOCK 8 BERING/GOA	EOP 45						
KA'IMIMOANA	TAO ARRAY EQUATORIAL PACIFIC	COA 60	10	10 WEEK DRYDOCK PERIOD ISM/STCW TRAINING		10						
MCARTHUR II	ETP DOLPHIN CRUISE PACIFIC	EOP 66		DOCKSIDE REPAIR ISM/STCW TRAINING								
OSCAR ELTON SETTE	COML COR ECO & LL NWHI 26	EOP 28	DOCKSIDE REPAIR ISM/STCW TRAINING			HMS 7						
DAVID STARR JORDAN	STAR PACIFIC	EOP 62		CALCOFI EOP CALIFORNIA 23		DOCKSIDE REPAIR ISM/STCW TRAINING						
JOHN N. COBB		1	10 WEEK DRYDOCK PERIOD ISM/STCW TRAINING		1							
HI'IALAKAI	MAP MH/NWHI	COR 34	10	10 WEEK DRYDOCK PERIOD ISM/STCW TRAINING		10						
RONALD H. BROWN	STRATUS COA S. PACIFIC 26	TAO ARRAY EQUATORIAL PACIFIC	COA 40	2	10 WEEK DRYDOCK PERIOD ISM/STCW TRAINING	WB 2	10					
THOMAS JEFFERSON	COASTAL SURVEY MTS NEW YORK HARBOR	25	DOCKSIDE REPAIR ISM/STCW TRAINING									
OREGON II	FALL BOTTOMFISH GULF OF MEXICO	EOP 43		BASS TAG EOP ATLANTIC 18	2	10 WEEK DRYDOCK PERIOD ISM/STCW TRAINING						
ALBATROSS IV	ABTS ATLANTIC	EOP 26	DOCKSIDE REPAIR ISM/STCW TRAINING		LMRCSC ATL 11	WBTS ATLANTIC 20	EOP ATLANTIC 30					
HENRY B. BIGELOW			TRANSIT 9	DOCKSIDE REPAIR ISM/STCW TRAINING	DW EOP ATL 11		TRIALS ATL 10					
DELAWARE II	AHHS ATL 12	ECO ATL 15	EOP 2	10 WEEK DRYDOCK PERIOD ISM/STCW TRAINING	ECO 2	7	BH 7	GM 3				
GORDON GUNTER	DEEP WATER TRAWL GULF OF MEXICO	EOP 43	DOCKSIDE REPAIR ISM/STCW TRAINING		LARVAL EOP CARIBBEAN 20		LONGLINE EOP ATLANTIC 24					
NANCY FOSTER	FACE ERP/MPA ATL 17	ERP E COAST 17	CSC 3	DOCKSIDE REPAIR ISM/STCW TRAINING			MONA TSU VI CAR 16	10				
RUDE	COASTAL SURVEY MTS CHESAPEAKE BAY	32	DOCKSIDE REPAIR ISM/STCW TRAINING									
Fleet Totals												
Charter												
TBD	FOCI, VENTS/NEMO, HOTS, SEA GRANT PACIFIC, ATLANTIC, GULF OF ALASKA					COA/ERP TBD						
TBD	ECOHAB, MERHAB, N-GOMEX PACIFIC, GULF OF MEXICO					ERP TBD						

NOTE(S):

1. NMFS BUYS BACK 2 DAYS ON AIV FOR LMRCSC CRUISE AND OAR BUYS BACK 16 DAYS FOR MONA PASSAGE CRUISE. FUNDING FOR BUY BACK DAYS MUST BE TRANSFERRED TO NMAO BEFORE CRUISE BEGINS.

Commerce and Transportation

Ecosystems

Climate

Weather and Water

Shipyard Transits

APPROVED BY

Samuel P. Albrow, Jr.

DATE

Dec 22, 2006