



SCHEDULE

Item No.	Supplies/Services	Quantity	Unit	Unit Price	Amount
0005	FUNDS FOR FORCE MAJEURE SETTLEMENMNT OF CLIN 0003.	1	LT	58,363.00	58,363.00

1. In consideration of this Modification No. 0012 granting funds in the amount of \$58,363.00 as provided in CLIN 0005 attributed to the period of performance of this Contract No. DG133E-04-CN-0036 to VT Halter Marine, Inc. for CLIN 0003 as complete and final equitable adjustments for the Force Majeure events related to Hurricane Katrina in the Contractor's "Force Majeure Notice and Request," dated 31 October 2005). The Contractor, VT Halter Marine, Inc., hereby fully and finally discharges, remises, and releases the Government from any and all liability whatsoever under Contract No. DG133E-04-CN-0036 for further change orders and equitable adjustments, as well as for any further demands, claims, disputes, actions, and lawsuits of any kind, character, type, or description whatsoever, known or unknown, that are or may become attributable to the facts and circumstances giving rise to the "31 October 2005 Force Majeure Notice and Request", including payment of interest, attorney fees or other costs under the Equal Access to Justice Act (EAJA), P.L. 99-80, as amended.
  
2. This modification is being issued to correct the completion dates for CLIN 0003 and option exercise Months After Contract (MAC) periods (and associated dates) for CLIN 0004. Accordingly, the dates are hereby superseded. As a result below is chronology of the actual dates:

	<b>CLIN 0003 Performance Period</b>	<b>CLIN 0003 Completion Date</b>	<b>CLIN 0004 Exercise (MA CLIN 0003)</b>	<b>CLIN 0004 Exercise (Date)</b>
Original Contract	+9 mos	7/8/05	+11 mos	9/8/05
Mod 0009	+16 mos	2/8/06	+18 mos	4/8/06
Mod 0010	+18 mos	4/8/06	+20 mos	6/8/06
Mod 0011	+19.5 mos	5/23/06	+21.5 mos	7/23/06
<b>Mod 0012</b>	<b>+22.75 mos</b>	<b>9/1/06</b>	<b>+23.75 mos</b>	<b>9/30/06</b>

All other terms and conditions shall remain unchanged.