

2. AMENDMENT/MODIFICATION NO. Modification No.0009	3. EFFECTIVE DATE See Block 16c	4. REQUISITION/PURCHASE REQ. NO(s). NAAN0000-5-000335	5. PROJ NO. (if applicable)
6. ISSUED BY CODE		7. ADMINISTERED BY (if other than Item 6) CODE	
Department of Commerce National Oceanic & Atmospheric Administration 1315 East West Highway Silver Spring, MD 20910, Room 10353 Phone: 301-713-1354, ext. 197			

8. NAME AND ADDRESS OF CONTRACTOR (No., street, State and ZIP Code) VT Halter Marine, Inc. 900 Bayou Casotte Parkway Pascagoula, MS 39581		9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	X	10A. MODIFICATION OF CONTRACT/ORDER NO. DG133E-04-CN-00036
		10B. DATED (SEE ITEM 13) 12/24/2003
DUNS 16-010-8544	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers () is extended, () is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
1404A2PM1HVPVT24060801006080000000000000 100% Net Increase \$0.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS AND CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	CHANGES - FIXED PRICE (AUG 1987)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.)
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: MUTUAL AGREEMENT OF THE PARTIES
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor () is not, (X) is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organization by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of the modification is to extend the period of performance for CLIN 0003 at no additional cost to the Government. See continuation sheet 2.

Except as provided herein, all terms and conditions referenced in Item 9A and 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <i>William E Skinner</i>	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) MICHAEL W. KNOWLES CONTRACTING OFFICER
15B. CONTRACTOR/OFFEROR <i>W. E. Skinner</i> (Signature of person authorized to sign)	15C. DATE SIGNED <i>8/08/05</i>
	16B. UNITED STATES OF AMERICA BY <i>Michael W Knowles</i> (Signature of Contracting Officer)
	16C. DATE SIGNED <i>8-16-2005</i>

BLOCK 14 CONTINUATION:

Modification No. 0009 to the subject contract is hereby issued to VT Halter Marine, Inc. The purpose of this modification 0009 is to: (1) extend the period of performance for CLIN 0003 by seven (7) additional months at no additional costs to the Government, (2) extend the Option Exercise Date in Section B-3, CLIN 0004, to eighteen (18) months, at no additional costs to the Government, and (3) extend the date after exercising CLIN 0003, in Section F, for the Coastal Mapping Vessel Contract Design and Documentation completion, to eighteen (18) months, at no additional cost to the Government.

The price for CLIN 0003, Contract Design and Documentation (CMV), shall remain unchanged at \$794,513.

The price for CLIN 0004, Detail Design and Construction and Documentation of One (CMV), shall remain unchanged at \$9,313,237.

The Not-to-Exceed total price for CLIN's 0003 and 0004 remain unchanged at \$10,107,750.

The Section "B" prices for CLINs 0005 through 0011 shall remain unchanged.

The Section "B" prices for CLINs 0012 through 0021, shall remain unchanged.

The total contract value remains unchanged as follows:

From: \$6,501,285.00 By: \$ 0.00 To: \$6,501,285.00

All amounts shown above are chargeable to the following accounting classification:

1404A2PM1HVPVT2406080100608000000000000000 100% Net Increase \$0.00

All other terms and conditions remain unchanged.